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MEMORANDUM
To: Ms. Sharon Newlon REF.NO.:  042192-03
FROM: Garth Daley/lg/78 DATE: February 28, 2007
RRG/Clayton Site Technical Committee
C.C.: P. Harvey
R. Shepherd

B. Schloessler

RE: Status Report # 16 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The
reporting period for this sixteenth Monthly Status Report is January 26, 2007, through February 23, 2007.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 15 was submitted to U.S. EPA on February 1, 2007.

Also, please note that in Status Report # 15 it was inadvertently stated that Status Report # 14 was

submitted to U.S. EPA on December 30, 2006. The report was actually submitted on January 1, 2007, a
detail which was presented in the Weekly Summary Report for the week of January 1 - 5, 2007.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities completed during the reporting period centered on completing the waste removal process at the
Site. Field activities, which were completed from February 5 through 7, 2007, consisted of the loading and
off Site shipment of the remaining treated mixed waste (Resources Conservation and Recovery Act [RCRA]
and Toxic Substance Control Act [TSCA]) soils from stockpile 4/4B; the loading of the materials from the
EZ 4 loading dock; the backfilling of the excavations created by the loading out of the EZ 4 material, the
stockpile 4/4B soils, and the remaining depression caused by the GP-2 excavation; and completing Site
restoration activities to the extent practical prior to demobilizing from the Site for the week. Off Site

ISO 9001

FEQUAL EMPLOYMENT OIPORTUNITY EMPLOYER



CRA MEMORANDUM Page 2

activities completed for the project were primarily related to making the necessary arrangements to have
the treated mixed waste soils removed from the Site for disposal; determining the best approach to manage
the remaining drums of waste (thirty-seven [37] drums of previously designated non-hazardous materials
and two [2] drums of hazardous tank 3 materials); making the necessary arrangements for the loading and
shipment of the EZ 4 loading dock materials; and completing reporting activities. Additional details of the
completed tasks are provided for review in this report.

A weekly summary of activities appears below:

¢ During the week of January 29, 2006 (January 29 - February 2, 2007), the primary activities that were
completed centered on Conestoga-Rovers & Associates' (CRA’s) attempts to arrange for the off Site
disposal of Site wastes (treated stockpile # 4/4B soils and drummed wastes) from the Site. No actual
field activities were performed during the week primarily since the waste disposal activities were the
primary remaining Site task;

e The primary activities completed during the week of February 5, 2007 involved the loading of Site soils;
and the restoration of the areas where these soils were removed from. A total of sixteen (16) loads of
treated stockpile # 4/4B soils were loaded and shipped off Site on Monday, February 5 (12 loads) and
Wednesday, February 7 (4 loads). Other completed tasks included the excavation of impacted materials
(soil, drum carcasses and dried paint sludge) from the EZ 4 loading dock area and the placement of
these materials into eight (8) 20-cubic yard (yd?3) roll off boxes for future off Site transport and disposal;
and the restoration of the depression caused by the removal of the stockpile # 4/4B and EZ 4 loading
dock materials using a CA-6 type limestone-based gravel backfill. This CA-6 material was also used to
complete backfilling activities at the GP-2 excavation area, which had been partially (roughly 95%) filled
during the week of December 20, 2006. Ten (10) loads of this granular backfill, weighing roughly 266
tons, were used for this activity, which was completed on February 7, 2007;

» For the week of February 12, 2007, the primary focus of Site-related activities involved trying to
determine/ resolve material management issues for the remaining Site wastes. CRA continued
discussion with Veolia to determine the shipment schedule for the roll off boxes containing the
excavated materials from the EZ 4 loading dock. Additionally, CRA continued efforts to determine the
most feasible management option to address the thirty-seven (37) drums of non-hazardous waste that
were present in the Waste Drum Storage Building at the beginning of the project; and

e The activities performed for the Site during the week of February 19, 2007 consisted of the continued
dialog between CRA and Veolia regarding the scheduling of the removal of the EZ 4 loading dock
materials and the management of the drummed wastes. No on Site activities were performed during
the week.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for January 29 - February 2, 2007; Appendix B - Weekly
Summary of Site Activities for February 5- 9, 2007; Appendix C - Weekly Summary of Site Activities for
February 12 - 16, 2006; and Appendix D - Weekly Summary of Site Activities for February 19 - 23, 2007.
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1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action under request by the Respondents. This request was
approved by OSC Turner on April 20, 2006.

During the reporting period, no sampling activities were performed at the Site.

The only analytical data received by CRA during the reporting period consisted of analytical results
obtained from U.S. EPA Region V Remedial Project Manager (RPM), Timothy Fischer. The data provided
by RPM Fischer were the groundwater sample results from the Sauget Area 2 Phase 2 Groundwater
Sampling activities that were completed in June and July of 2006. Since these data were provided by U.S.
EPA, they are not being included in this report. The analytical data supplied by RPM Fischer were received
on February 14, 2007.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through D of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant technical problems were encountered during the reporting period. Similarly, no problems or
issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated in Section 1.2, no environmental or waste characterization samples were collected at the
RRG/Clayton Site during the reporting period. As such, no resultant analytical results were generated.
Additionally, no analytical results were obtained during the reporting period for samples previously
collected by CRA, Brandenburg or any other person(s) acting on behalf of or for the benefit of The
Respondents.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

41 SITE PLANS

During the upcoming reporting period (February 26, 2007, through March 23, 2007), the following activities
are anticipated:
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¢ Waste characterization sample collection activities for the previously designated non-hazardous
drummed materials;

o The shipment of all remaining waste materials (EZ 4 loading dock soils and drummed wastes) for off
Site disposal will be completed;

o Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
remaining removal activities and weather conditions; and
e Site restoration activities, weather permitting, will be initiated.

4.2 SAMPLING AND ANALYSIS

During the upcoming reporting period, the only anticipated sampling activity will involve the collection of
waste characterization samples from the drums of previously designated non-hazardous materials at the
Site. These samples will be collected by personnel from Veolia Environmental Services, Inc. (Veolia), under
the observation of CRA, and will be analyzed by the on Site laboratory at the Veolia Trade Waste
Incinerator (TWI) facility in Sauget, Illinois.

43 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
waste characterization sampling, the assembly and shipment of hazardous and non-hazardous wastes and
limited Site restoration activities. An anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity Duration Expected Start Date
Install Stormwater Control Measures As needed/ongoing February 26, 2007
Complete Characterization of Drummed Wastes Ongoing/30 days February 26, 2007

Arrange For Transportation and Disposal of

Drummed Wastes Ongoing/30 days February 26, 2007
Continue Technical Design, and Construction

Scheduling of Proposed Landfill Cap Ongoing/30 days February 26, 2007
Arrange For Transportation and Disposal of

EZ 4 Loading Dock Materials/ Wastes Ongoing/30 days February 26, 2007
Initiate Site Restoration Activities Ongoing/30 days February 26, 2007
Submit Status Report # 17 1 day March 28, 2007

Attachments
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR JANUARY 29 - FEBRUARY 2, 2007
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CONESTOGA-ROVERS
& ASSOCIATES

MEMORANDUM

ToO: RRG/ Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrROM: Garth Daley/1g/77 DATE: February 28, 2007
C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek
RE: Weekly Summary Of Site Activities For January 29 - February 2, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the sixty-first week (the period January 29 through February 2, 2007) is presented below.

Date Tasks

Activity

January 29, 2007 Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities. CRA informed START Bob Hill that
CRA and Brandenburg Industrial Service Company
(BISCo) are tentatively planning to re-mobilize to
the Site the week of January 29, 2007

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning

No on Site activity. CRA continues discussion with

Characterization/ Disposal

Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with

Waste Management (WM) regarding the disposal of
drums of non-hazardous materials from the Site at
the Milam landfill facility

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER
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Date Tasks Activity
January 29,2007 | Soil Sampling/Excavation No on Site activity. CRA continued discussions
with EQ regarding the scheduling of shipments to
remove the treated stockpile 4/4B soils from the
Site
Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
January 30,2007 | Mobilization Activities No activity
Project Coordination No on Site activity
Site Preparation No on Site activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with
Characterization/Disposal WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility
Piping Draining/ Disconnection | No activity. To date roughly 3,920’ of piping have
been removed and shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No on Site activity. CRA continued discussions
with EQ regarding the scheduling of shipments to
remove the treated stockpile 4/4B soils from the
Site
Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
January 31,2007 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
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Date Tasks

Activity

Drum
Characterization/Disposal

January 31, 2007

No on Site activity. CRA continues discussion with
WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility. WM informs CRA that additional
analytical data will be needed for waste approval
process to be completed

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on Site activity. CRA continued discussions
with EQ regarding the scheduling of shipments to
remove the treated stockpile 4/4B soils from the
Site

Miscellaneous

CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

February 1, 2007 | Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities. The Respondents submitted Status
Report # 15 to U.S. EPA via electronic mail. CRA
contacted Tim Fischer, the Remedial Project
manager (RPM) for the Sauget Area 2 Site, and
requested a copy of the groundwater data from July
2006 sampling event. RPM Fischer said that a
CD-ROM containing the data would be sent

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

WM regarding, the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on Site activity. CRA continued discussions
with EQ regarding the scheduling of shipments to
remove the treated stockpile 4/4B soils from the
Site
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Date Tasks Activity
February 1,2007 | Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
February 2, 2007 | Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities. CRA informed START Bob Hill of
Site re-mobilization scheduled for Monday,
February 5th

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

WM regarding the disposal of drums of
non-hazardous materials from the Site at the Milam
landfill facility. CRA also contacts Veolia regarding
the possible disposal options for the non-hazardous
drummed waste at the Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No on Site activity. EQ and CRA confirm
remobilization on February 5, 2007 to begin loading
and shipment of the treated stockpile 4/4B soils

Miscellaneous

CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR FEBRUARY 5 - 9, 2007
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8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
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MEMORANDUM

ToO:

FrOM:

C.C.:

RE:

RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03

Garth Daley/1g/76

Sharon Newlon
P. Harvey

R. Shepherd

B. Schloessler
M. Sivek

DATE: February 28, 2007

Weekly Summary Of Site Activities For February 5 - 9, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the sixty-second week (the period February 5 through February 9, 2007) is presented below.

Date

Tasks

Activity

February 5, 2007 Mobilization Activities

Conestoga-Rovers & Associates (CRA) and
Brandenburg Industrial Service Company (BISCo)
mobilized to the Site. A total of 4 20-cubic yard
(yd3) roll off boxes were delivered to the Site by
Midwest Trucking (contracted through Veolia) for
loading the EZ 4 Loading Dock material

Project Coordination

START Bob Hill was present on Site to observe soil
removal activities

Site Preparation

BISCo prepared select pieces of equipment for
demobilization. Midwest Trucking staged the roll
off boxes near EZ 4 loading dock for material load
out

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06

AST Sampling/Cleaning
Removal

No activity. BISCo and CRA confirmed that the 2
tank 3 drums remained at the Site during the drum
inventory

EQUAL EMPLOYMENT OFPORTUNITY ENPLOYER
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Date Tasks

Activity

Drum
Characterization/Disposal

February 5, 2007

BISCo and CRA inventoried the remaining drums
at the Site. A total of 37 non-hazardous drums were
counted. CRA continued discussions with Veolia
regarding disposal options for the remaining drums
on Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

A total of 12 loads, approximately 22 tons each, of
soil from Stockpile #4/4B was hauled off Site by
Beelman Truck Company for delivery to the EQ
Wayne Disposal Facility in Belleville, Michigan

Miscellaneous CRA and BISCo made preparations to load the
materials from the EZ 4 loading dock into roll off
boxes for off Site disposal

February 6, 2007 | Mobilization Activities BISCo-owned equipment (mini-excavator, mix

boxes, decontamination trailer) and supplies (PPE,
office equipment, decontamination supplies,
hydration supplies, unused 55-gallon drums,
unused rolls of plastic sheeting) were demobilized
from the Site. Midwest Trucking delivered 2
additional 20-yd? roll off boxes to the Site for EZ 4
Loading dock material load out

Project Coordination

START Bob Hill was on Site to observe field
activities

Site Preparation

BISCo staged the 2 roll off boxes delivered to the
Site on February 6t at the EZ 4 Loading Dock area
for filling

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06

AST Sampling/Cleaning
Removal

No activity. CRA continued discussions with Veolia
regarding the disposal options for the tank 3 drums

Drum
Characterization/ Disposal

CRA continued discussions with Veolia regarding
disposal options for the remaining drums on Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date

Tasks

Activity

February 6, 2007

Soil Sampling/Excavation

BISCo arranged for the delivery of backfill material
(a limestone-based CA-6 gravel) to be delivered to
the Site on February 7t to restore the stockpile 4/4B
area following soil load out. The material will also
be used to complete backfilling of the GP-2
excavation

Miscellaneous

BISCo loaded soil, drum carcasses, and concrete
debris from the EZ 4 Loading Dock into the 6 roll
off boxes delivered to the Site by Midwest Trucking.
Materials in the target area were excavated to
approximately 3.5-4 feet below ground surface and
created an excavation approximately 20 feet wide
by 40 feet long. At the end of the day, enough soil
to fill 2 additional roll off boxes remained in the
excavation. CRA ordered 2 additional roll off boxes
from Midwest Trucking through Veolia for delivery
to the Site on February 7. Grossman Steel picked
up a roll off box containing scrap steel from the Site

February 7, 2007

Mobilization Activities

10 loads (roughly 266 tons) of backfill material
(CA-6 gravel) were delivered to the Site from
Columbia Quarry Company of Columbia, Illinois
by Beelman Truck Company. Midwest Trucking
delivered 2 additional 20-yd? roll off boxes to the
Site for EZ 4 Loading dock material load out.
Additional BISCo-owned equipment and supplies
were demobilized from the Site. BISCo and CRA
personnel demobilized from the Site at the end of
the day

Project Coordination

START Bob Hill on Site to observe soil loading,
backfilling, and demobilization activities. IEPA
Mike Grant was on Site to observe the soil

excavation/load out operation for the EZ 4 loading
dock

Site Preparation

BISCo completed general Site clean up activities in
preparation of demobilization

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06

AST Sampling/Cleaning No activity
Removal
Drum CRA continued discussions with Veolia regarding

Characterization/ Disposal

disposal options for the remaining drums on Site.
An overpack drum was picked up from Veolia for
the re-packaging of a plastic drum staged on the
former Tank G5 tank pad
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Date Tasks

Activity

February 7,2007 | Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

BISCo loaded 4 additional trucks from Beelman
Trucking with soils from stockpile 4/4B for
transport to the EQ Wayne facility in Belleville,
Michigan. Site restoration activities were continued
with the completion of backfilling activities for the
GP-2 excavation (3.5 loads) and for the former
stockpile 2/ current stockpile 4/4B area (3 loads)

Miscellaneous

BISCo completed soil removal activities for the EZ 4
Loading Dock material by excavating and loading 2
additional roll off boxes, making a total of 8 roll off
boxes filled. The resultant depression from the over
excavation of the materials from the loading dock
was backfilled with CA-6 gravel(3.5 loads) to grade

February 8, 2007 | Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities. The Respondents responded to the
January 29, 2007, e-mail from U.S. EPA regarding
the proposed protocol for the Waste Drum Storage
Building loading dock investigation

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. CRA continued discussions

Removal with Veolia regarding disposal options for the
remaining drums of tank 3 material on Site

Drum No activity. CRA continued discussions with

Veolia regarding disposal options for the remaining
drums on Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

No activity

Mobilization Activities

February 9, 2007

No activity
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Date

Tasks

Activity

February 9, 2007

Project Coordination

No on Site START presence due to no scheduled on
Site activities. CRA forwarded photographs of the
EZ 4 loading dock activities to IEPA Mike Grant
and START Bob Hill

Site Preparation

No activity

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off Site on 02/08/06

AST Sampling/Cleaning No on Site activity. CRA continued discussions

Removal with Veolia regarding disposal options for the
remaining drums of tank 3 material on Site

Drum No activity. CRA continued discussions with

Characterization/ Disposal

Veolia regarding disposal options for the remaining
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

CRA forwarded the Site survey data collected on
November 2, 2006, to the CRA Design Group to
continue development of the proposed landfill cap
design

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR FEBRUARY 12 - 16, 2007
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FrOM: Garth Daley/lg/75 DATE: February 26, 2007
C.C. Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek
RE: Weekly Summary Of Site Activities For February 12 - 16, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/ Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the sixty-third week (the period February 12 through February 16, 2007) is presented below.

Date Tasks

Activity

February 12, 2007 | Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Veolia regarding the disposal of drums of
non-hazardous materials from the Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date Tasks Activity
February 12, 2007 | Miscellaneous CRA continues discussions with Veolia regarding
the disposal of the EZ 4 Loading Dock soils
February 13, 2007 | Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No on Site activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Veolia regarding the disposal of drums of
non-hazardous materials from the Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

February 14, 2007 | Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities. CRA received groundwater
analytical data from the July Sauget Area 2 RI/FS
sampling event from Tim Fischer, the Remedial
Project manager (RPM) for the Sauget Area 2 Site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

AST Sampling/Cleaning

No on Site activity. CRA continues discussion with

Characterization/ Disposal

Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with

Veolia regarding the disposal of drums of
non-hazardous materials from the Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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February 14, 2007 | Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

February 15, 2007 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on

Site activities. CRA contacted START Bob Hill via
electronic mail and provided an update of the
project status regarding possible re-mobilization
activities and dates

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Veolia regarding the disposal of drums of
non-hazardous materials from the Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

Miscellaneous

CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils

February 16, 2007 | Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Veolia regarding the disposal of drums of
non-hazardous materials from the Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
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Date Tasks Activity
February 16, 2007 | Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous CRA continues discussions with Veolia regarding
the disposal of the EZ 4 Loading Dock soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-9246), or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR FEBRUARY 19 - 23, 2007



CONESTOGA-ROVERS
& ASSOCIATES

TR
CRA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF. NO.:  042192-03
FrROM: Garth Daley/lg/74 DATE: February 26, 2007
CcC. Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek
RE: Weekly Summary Of Site Activities For February 19 - 23, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the sixty-fourth week (the period February 19 through February 23, 2007) is presented below.

Date Tasks

Activity

February 19, 2007 | Mobilization Activities

No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/ Disposal

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Veolia regarding the disposal of drums of
non-hazardous materials from the Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007

EQUAL EMPLOYMENT OFPORTUNITY EMPLOYER

RECISTEPLY SauBANY (25




CRA MEMORANDUM

Page 2

Date Tasks Activity
February 19, 2007 | Miscellaneous CRA continues discussions with Veolia regarding
the disposal of the EZ 4 Loading Dock soils
February 20, 2007 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No on Site activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with
Characterization/Disposal Veolia regarding the disposal of drums of
non-hazardous materials from the Site
Piping Draining/ Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
February 21, 2007 | Mobilization Activities No activity

Project Coordination

No on Site START presence due to no scheduled on
Site activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

Characterization/Disposal

AST Sampling/Cleaning No on Site activity. CRA continues discussion with

Removal Veolia regarding the disposal of drums of tank 3
contents

Drum No on Site activity. CRA continues discussion with

Veolia regarding the disposal of drums of
non-hazardous materials from the Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off Site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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February 21, 2007 | Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
February 22, 2007 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with
Characterization/ Disposal Veolia regarding the disposal of drums of
non-hazardous materials from the Site
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration
activities were completed on February 7, 2007
Miscellaneous CRA continues discussions with Veolia regarding
the removal and disposal of the EZ 4 Loading Dock
soils
February 23, 2007 | Mobilization Activities No activity
Project Coordination No on Site START presence due to no scheduled on
Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
AST Sampling/Cleaning No on Site activity. CRA continues discussion with
Removal Veolia regarding the disposal of drums of tank 3
contents
Drum No on Site activity. CRA continues discussion with
Characterization/Disposal Veolia regarding the disposal of drums of
non-hazardous materials from the Site
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off Site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity. Soil removal and area restoration

activities were completed on February 7, 2007 J
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February 23, 2007

Miscellaneous

CRA continues discussions with Veolia regarding
the disposal of the EZ 4 Loading Dock soils

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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